
 
 

Muscoy Team Conference Call Notes 
12 February 2007 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Dave Solomona/SBMWD 
 Tim Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2 

 
 Russell Smith/SBMWD 

Contract Issues 

� Kit said the cost for the GAC vessel is ~$60,000. 
� Roger sampled the development water from the watering well and should have results today. 

Construction/Validation/Performance (Kit Veldman) 

� Mark will send out the Well Sites Report by end of week, 12 February. 
� Comments are due 9 March on the Draft Final Cost and Performance Report. 
� Comments are due 23 February on the Draft 12-Month Semi-Annual Report. 
� For week of 5 February, URS completed development of MW-141A and sampled the 

development water; should be receiving data back this afternoon. 
� URS reviewed different options for disposal or discharge of the development water at EW-

108S. The best option is to go with the temporary carbon vessels on site and treat and 
discharge to the storm drain. 

� If all goes according to schedule with delivery and set up, URS could possibly perform the 
step test at EW-108S for week of 19 February. 

� Installation of the vault at MW-141A is scheduled for week of 12 February. 
� The Final Inspection that was scheduled for 15 February has been tentatively scheduled for 1 

March. 

General Discussion 

� No discussion. 

Next Conference Call 

Tuesday, 20 February 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The 
minutes contained herein will stand if not corrected within ten (10) days of this writing. 
 


